

EXHIBIT D



North Industrial Machine, LLC

P.O. Box 1734 Hartsville, SC 29551

Phone: 843-332-0761 or 843-332-0829

July 27th, 2017

Karen S. Coltrane – President and CEO

EdVenture

211 Gervais Street

Columbia, SC 29201

Amendment to the SCOPE OF WORK of the ORIGINAL CONTRACT dated July 24th, 2017; Cost-not-to-exceed price of \$300,000 did not change. Additional items to be added to the ORIGINAL SCOPE OF WORK :

- I. Install water lines in classroom area per instructions (Appliances to be supplied by EdVenture)
- II. Install cabinetry in classroom area per instructions (Cabinetry to be supplied by EdVenture)
- III. Floor maybe unfinished in storage area as needed (Contractor to determine)
- IV. Windows and doors to be replaced at front of building as needed (Note: No changes to existing design, updating of these items only)

Future changes to the scope of work maybe approved via email between Karen S. Coltrane and Danny E. Johnson, Jr. as needed.

_____ Date : _____

Karen S. Coltrane

President and CEO

EdVenture

 _____ Date : 7/27/2017

Danny E. Johnson, Jr.

Vice President

North Industrial Machine, LLC



North Industrial Machine, LLC

P.O. Box 1734 Hartsville, SC 29551

Phone: 843-332-0761 or 843-332-0829

July 27th, 2017

Karen S. Coltrane – President and CEO

EdVenture

211 Gervais Street

Columbia, SC 29201

Amendment to the SCOPE OF WORK of the ORIGINAL CONTRACT dated July 24th, 2017; Cost-not-to-exceed price of \$300,000 did not change. Additional items to be added to the ORIGINAL SCOPE OF WORK :

- I. Install water lines in classroom area per instructions (Appliances to be supplied by EdVenture)
- II. Install cabinetry in classroom area per instructions (Cabinetry to be supplied by EdVenture)
- III. Floor maybe unfinished in storage area as needed (Contractor to determine)
- IV. Windows and doors to be replaced at front of building as needed (Note: No changes to existing design, updating of these items only)

Future changes to the scope of work maybe approved via email between Karen S. Coltrane and Danny E. Johnson, Jr. as needed.

_____ Date : _____

Karen S. Coltrane

President and CEO

EdVenture

 _____ Date : 7/27/2017

Danny E. Johnson, Jr.

Vice President

North Industrial Machine, LLC



North Industrial Machine, LLC
P.O. Box 1734 Hartsville, SC 29551
Phone: 843-332-0761 or 843-332-0829

July 27th, 2017

Karen S. Coltrane – President and CEO
EdVenture
211 Gervais Street
Columbia, SC 29201

Amendment to the SCOPE OF WORK of the ORIGINAL CONTRACT dated July 24th, 2017; Cost-not-to-exceed price of \$300,000 did not change. Additional items to be added to the ORIGINAL SCOPE OF WORK :

- I. Install water lines in classroom area per instructions (Appliances to be supplied by EdVenture)
- II. Install cabinetry in classroom area per instructions (Cabinetry to be supplied by EdVenture)
- III. Floor maybe unfinished in storage area as needed (Contractor to determine)
- IV. Windows and doors to be replaced at front of building as needed (Note: No changes to existing design, updating of these items only)

Future changes to the scope of work maybe approved via email between Karen S. Coltrane and Danny E. Johnson, Jr. as needed.

_____ Date : _____

Karen S. Coltrane
President and CEO
EdVenture

 _____ Date : 7/27/2017

Danny E. Johnson, Jr.
Vice President
North Industrial Machine, LLC